COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2021

ESTI MATE SUMVARY 12:16: 14
CONTI D C23427R ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 23427R-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 108.5 DAYS TI ME ALLOW 160 WORK DAYS
WAD TRAFFI C CONTROL ENHANCEMENTS - PHASE 2, REG ON 1 PERCENT TI ME: 67.81 ORI G TI ME ALLOW 160 WORK DAYS

PRQIECT NO SHER100- 338
WAD TRAFFI C CONTROL ENHANCEMENTS - PHASE 2, REG ON 1

NAME OF ROAD:

PRQJECT COUNTI ES: ADANB DOUGLAS, REG ON 1
ARAPAHCE OTHERS
CONTRACTOR:
CEC Infrastructure Goup, LLC PAY PERI OD ENDI NG 09/ 03/ 2021 DATE TI ME STARTED 12/ 14/2020
2320 Seaborn Road DATE LET 09/ 17/ 2020 DATE WORK BEGAN 12/ 14/ 2020
#200 DATE AWARDED 10/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/18/2020 DATE ACCEPTED
Ponder TX 76259 (719) 771- 0022 DATE NOTI CE TO PROCEED 12/ 14/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMI: $ 2,512, 771.01 PARTI Cl PATI NG $ 801, 063. 00 $ 172, 176. 00
AWARD PRQIECT AM: $  2,294,975.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 31.88% TOTAL EARNI NGS 801, 063. 00 172,176.00
FUNDS AVAI LABLE: $ 1,711,708.01 STOCKPILED MATERI ALS 204, 858. 64 -17,785.32

GROSS EARNI NGS 1, 005, 921. 64 154, 390. 68
TOTAL CLAI M5 $ 0.00 RETAI NAGE -23,311. 89 -5, 165. 28

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 982, 609. 75 149, 225. 40

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 982, 609. 75 149, 225. 40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE s 149,225.40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23427R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23427R-BID ESTI MATE RUN 09/ 10/ 2021
PRQJECT: SHER100- 338 ESTI MATE NO 0007 12: 16: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 534. 000 32. 000
EACH 2.000 700. 00
350. 00000 34.000 11, 900. 00
0010 202-00821 Renoval of Sign Panel 541. 000 425. 000
EACH 116. 000 34, 800. 00
300. 00000 541. 000 162, 300. 00
0015 202-00830 Renoval of Traffic Signal Face 3. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0020 203-01597 Pot hol i ng 175. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0025 208-00035  Aggregate Bag 1, 500. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0030 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 208-00106 Sweepi ng (Sedi ment Renoval) 300. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0040 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0045 212-00006 Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0050 212-00032 Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0055 213-00061 Mul ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C23427R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23427R-BI D ESTI MATE RUN 09/ 10/ 2021
PRQJECT: SHER100- 338 ESTI MATE NO. 0007 12:16: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 607-11525  Fence (Plastic) 200. 000 0. 000
LF 0. 000 0.00
12. 50000 0. 000 0. 00
0065 612-00052 Ref | ect or 787.000 0. 000
EACH 452.000 11, 300. 00
25. 00000 452.000 11, 300. 00
0070 612-00060 Refl ector (Median Barrier) 134. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00

0075 614-00011 Sign Panel (Cass I) 2,844.000 2,629. 000
SF 215. 000 3,870. 00
18. 00000 2,844.000 51, 192. 00
0080 614-00012 Sign Panel (Cass I1) 17, 993. 000 6, 665. 000
SF 2,332. 000 65, 296. 00
28. 00000 8, 997. 000 251, 916. 00
0085 614-00013 Sign Panel (Class IIl) 280. 000 0. 000
SF 0. 000 0. 00
125. 00000 0. 000 0. 00
0090 614-01402 Steel Sign Surface Munt Base Plate (Slipbase) 45. 000 44. 000
EACH 1. 000 150. 00
150. 00000 45. 000 6, 750. 00
0095 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1, 084. 000 254. 000
Sli pbase)
EACH 62. 000 31, 000. 00
500. 00000 316. 000 158, 000. 00
0095 MATERI AL ALLOWANCE St eel Sign Post 736. 000
EACH -62.000 -17,785. 32
286. 86000 674.000 193, 343. 64
0100 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 464. 000 446. 000
LF 18. 000 360. 00
20. 00000 464. 000 9, 280. 00
0105 614-10156 12 Inch LED (Arrow) (G een) 369. 000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0105

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

614- 70336

626- 00000

626- 01114

630- 00000

630- 00003

630- 00007

630- 00012

630- 80002

630- 80335

630- 80341

C23427R
23427R-BI D
SHER100- 338
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE 12"

Traffic Signal

Face (12-12-12)

Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

LED Arrows

Public Information Managenent (Tier 1V)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
35. 00000
3. 000
EACH
5, 000. 00000
1. 000
LS
40, 000. 00000
260. 000
DAY
125. 00000
140. 000
HOUR
30. 00000
240. 000
HOUR
125. 00000
70. 000
DAY
450. 00000
160. 000
DAY
1, 100. 00000
42.000
EACH
500. 00000
9. 000
EACH
20. 00000
24. 000
EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

329. 000
0. 000
329. 000

0. 000
0. 000
0. 000

0. 600
0. 000
0. 600

87.000
0. 000
87.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

43. 000
11. 000
54. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 515. 00
0.00
0. 00
0. 00
24, 000. 00
0.00
10, 875. 00
0. 00
0.00
0.00
0. 00
0. 00
0.00
12,100. 00
59, 400. 00
0. 00
0.00
0.00
0. 00
0. 00
0.00



CONTI D: C23427R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23427R-BI D ESTI MATE RUN 09/ 10/ 2021
PRQJECT: SHER100- 338 ESTI MATE NO. 0007 12:16: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 630-80342  *Construction Traffic Sign (Panel Size B) 60. 000 10. 000
EACH 0. 000 0. 00
5. 00000 10. 000 50. 00
0165 630-80343 *Construction Traffic Sign (Panel Size C) 18. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0170 630-80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0175 630-80360  *Drum Channel i zi ng Devi ce 150. 000 40. 000
EACH 0. 000 0. 00
35. 00000 40. 000 1, 400. 00
0180 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 150. 000 0. 000
EACH 0. 000 0.00
35. 00000 0. 000 0. 00
0185 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 150. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0190 630-85041 *Mbbi | e Attenuator 480. 000 43. 000
DAY 18. 000 12, 600. 00
700. 00000 61. 000 42,700. 00
0195 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A Fuel Cost Adjustnent 0. 010 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C23427R

PCN: 23427R-BI D

PRQIECT SHER100- 338

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0210 700- 70380 F/ A Erosion Contro

CAT NO0400

0215 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 09/ 10/ 2021

ESTI MATE NO: 0007 12: 16: 14
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,510,771.01$%  154,390.68$ 1, 005, 921. 64
1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 2,000.00 $ 0.00$ 0. 00

PROJECT TOTAL CURRENT AMI $

2,512,771.01 % 154, 390.68 $ 1, 005, 921. 64



